

Project Update: November 1, 2024

Hotel Way

Project Summary:

- This project is for the construction of the roadway, Hotel Way (formerly known as Degeest Drive), connecting Cheyenne Boulevard in the City of Rapid City to the South Interstate-90 Service Road in the City of Box Elder. This connection crosses the right-of-way of the Rapid City, Pierre, and Eastern railroad where a silent crossing shall be constructed in conjunction with the roadway project.

Progress Update for this Week:

- Asphalt paving on the road section south of the railroad is complete.
- Access to work in the railroad Right of Way has been granted for some of the construction tasks. Approval of the rest of the construction items is still pending.

Schedule for Next Week:

- Stabilizing embankments.
- General site cleanup and maintenance.
- Dream Construction mobilizing back to the site for work in the railroad right of way.

Completion Dates:

- *Substantial completion date:* April, 2025.
- *Final Completion date:* May, 2025.

Questions/Concerns:

- If you have questions, please reach out to the project team.

Project Contacts:

- Project Manager
Avid4 Engineering:
 - John Van Beek, 605.343.3311
johnvanbeek@avid4eng.com
 - Nick Sperry, 605.343.3311
nicksperry@avid4eng.com
- Contractor
Dream Construction
 - Nate Wilson, 605.791.5866
nate@dreamdesigninc.com

Well 10 Pumphouse and Watermain

Project Summary:

- This project is to connect Well 10 to the City of Box Elder water system. This project is broken up into different parts that include site grading, water main connection, pumphouse foundation, electrical, and placing of a prefabricated pumphouse.

Progress Update for this Week:

- Water pipe install for the well house foundation.

Schedule for Next Week:

- Electrical conduit installation.
- Preparing site for the well house foundation.

Completion Dates:

- *Final Completion date:* 11/16/2024 (Foundation and Grading).

Questions/Concerns:

- If you have questions, please reach out to the project team.

Project Contacts:

- Project Manager
City of Box Elder:
 - Justin Davis (Assistant City Engineer, City of Box Elder), 605.791.8105,
justin.davis@boxelder.us
- Contractor
Quality Driven Services
 - Chris Vaughn, 605.415.2939
chris@qualitydrivenservicesd.com

Ellsworth Clean Water Project

Project Summary:

- This project will provide water from Rapid City to the residents affected by Ellsworth Air Force Base along Country Road.

Progress Update for this Week:

- Mainline Contracting has installed water main north of Country Road along Westgate Rd / 147th Ave.

Schedule for Next Week:

- The installation of the water main will continue along West Gate / 147th Ave.

Completion Dates:

- *Final Completion date:* Fall 2025

Questions/Concerns:

- If you have questions, please reach out to the project team.

Project Contacts:

- Construction Administrator
Dream Construction
 - Shane Bradford (Construction Admin), 605.791.5866
shane@adesinc.com
- Project Manager
Mainline Contracting
 - Ben Haggerty, 605.209.6808
ben@mainlinecontracting.com